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Steven H Gunderson

Colorado Department of Health and Environment
4300 Cherry Creek Drive South

Denver, CO 80222-1530

RSOP FOR COMPONENT REMOVAL, SIZE REDUCTION, AND DECONTAMINATION
ACTIVITIES NOTIFICATION LETTER FOR BUILDING 566 COMPONENT REMOVAL, SIZE
REDUCTION, AND DECONTAMINATION

Mr Gunderson

In accordance with the Rocky Flats Cleanup Agreement Standard Operating Protocol (RSOP)
for Component Removal, Size Reduction and Decontamination Activities, this letter and its
attachments i1s notification for RSOP implementation This notification is for all activities
required to bnng Bullding 566 to the unrestncted release cntena This will involve component
removal, size reduction and decontamination activities utihzing the methods specified in the
RSOP However, it should be noted that two tanks covered under this RSOP Notification letter
will not be removed until after the bullding 1s demolished, due to these tanks being below grade

Once the pre-demolition survey is complete and the facility meets the unrestncted release
cntena, an additional notrfication letter will be prepared to implement the RSOP for Facility
Disposttion

Kaiser-Hill Construction or a decommissioning subcontractor will conduct this work  If Kaiser-
Hill Construction or the subcontractor would like to use a method or process not included in the
RSOP then they are required to notffy Kaiser-Hill Iif Kaiser-Hill Construction or the
subcontractor proposes to use alternate methods, an additional notffication will be made and, in
consultation with DOE/LRA, the RFCA process for decision document modification will be used

The appropnate checklists and information required by the RSOP are attached to this letter and
shouid provide the necessary information This work will be conducted in accordance with the
work control documentation prepared by Kaiser-Hill Construction or the subcontractor The
exact methods and process selected by Kaiser-Hill construction or the subcontractor and
progress of the activiies will be communicated to DOE/LRA through the consultative process,
particularly the monthly RISS production meetings The facility will not be breached dunng the
activity

As indicated in the RSOP, the LRA has 14 days to review the RSOP notification letter and
provide feedback, including a definitive reason for not proceeding with the project If no
feedback Is received within 14 days, the project will proceed as planned

if you have any questions regarding this, please contact me at (303) 966-2133

Joseph A Legare
U S Department of Energy




RSOP for Component Removal, Size Reduction, and Decontamination Activities Checklist

Project scope: Building 566 component removal, size reduction, and decontammation

Description of planned activity(ies):  The decontammation, size reduction, and component removal required to
brmg Building 566 to the unrestricted release critena.

Facility/rooms/sets/areas involved:  Lmt system mcludmg a It collection tank and the laundry process lines

mcludmg two process tanks
Is RCRA unit closure(s) part of the planned activity? Yes
H RCRA units are included, attach unit specific information sheets and drawings x | No*
*RCRA unit closure will be addressed under a separate notification letter
Attach checklists from Appendix A of the RSOP x | Component Removal/Size Reduction

Complete checklists by room/set/area/facility, as approprate

x | Decontamination

RLCR Status RLCR complete and concurrence received:

RLCR inttiated but incomplete; concurrence anticipated:

X RLC has not been imtiated and is scheduled for initiation on:

If RLCR is not complete or initiated, what In process characterization data
data will be used to plan the work actiwvities”

Activity requires modification to the ARARs listed in the RSOP Yes, attach to letter

X | No

Attach Admmistrative Record file reguirements for the activity.

Point of contact for each facility/activity: Mike Auble

Duration of work activities: 2 months Anticipated work start: December 1, 2003

Attach schedule for each facility or activity for information purposes.

Does the activity involve removing contaminated portions of the building Yes, LRA consultation
shell? Include a description of the activity, contamination levels and controls and concurrence reqiared
X | No
Are 'there deviations/exceptions to the RSOP for the proposed activity(ies)? Yes
No
x

Provide an explanation of deviation/exception to the RSOP: Not applicable
C. Check the appropriate resulting action box below

Additional RFCA decision document required (PAM — IM/IRA)
Major modification to RSOP Field change to RSOP
Minor modification to RSOP LRA consultation
Activity(ies) will result in the following waste types Process waste
X Remediation waste
TRU §{ x { LLW LLMW Haz. | x | Sanitary Other: recyclable/re-use
LRA Notification Review Time x | 14 days, no RCRA unit closure involved

30 days, RCRA umit closure involved




FACILITY COMPONENT REMOVAL, SIZE REDUCTION, AND DECONTAMINATION

ACTIVITY CHECKLIST

Building: -
Closure Project Manager: Mike Auble

COMPONENT REMOVAL/SIZE REDUCTION

Gloveboxes Small tools

X
Tanks and ancillary equipment (focated X Paving breaker, jackhammer and/or stmilar
both inside and outside the facility) tools used to break up concrete
Fume hoods Excavators, such as backhoes, to excavate
underground components, such as tanks and
ancillary equizpment
Ventilation/filtration systems (both X Hozsts and cranes
mside and outside the facihity)
Utilities and other equupment (both X Plasma arc cutter
mside and outside the facihty,
wcluding electrical, steam, and fire
suppression systems)
Walls X Diamond wire saw
Floors Wachs cutter
Ceilings X Laser cutter
Roofs Oxy-torch cutter
Other structural members Hydraulic shears
Other* Shear baler
Water cutter using abrasives
Arc air shee
Arbor press
Non-explosive cracking agent
Other *

* Describe "Other" Component Type(s) and/or Removal/Size Reduction Technique(s)
Stairs & Platform constructed of Metal

(Page 1 0f 2)




FACILITY COMPONENT REMOVAL, SIZE REDUCTION, AND DECONTAMINATION

ACTIVITY CHECKLIST

DECONTAMINATION

Gloveboxes

Tanks and ancillary equapment (located X
both mside and outside the facility)

Fume hoods

Ventilation/filtration systems (both X
side and outside the facility)

Utilities and other equipment (both X
mside and outside the facility;
ncluding electrical, steam, and fire
suppression systems)

Walls

Floors

Cetlmgs

Roofs

Other structural members
Other*

‘Wiping/scrubbing/washing with water or
detergents

Vacuuming

Strippable Coating

Grinding

Scarifymg

Scabbling

Paving breaker/chipping hammer

Spalling

Abrasive/gnt blasting

CO, blasting

Hydrolasing

Strong mineral acids

Organic or weak acids

Additional oxadants, such as cerrum and
other ssnmlar metals

Other *

* Describe "Other" Component(s) and/or Decontamnation Techmque(s)

1 Stars & Platform, 2 Sump Pit

Note In the event a planned activty falls outside the scope of this RSOP, the closure project manager will consult with DOE and
the LRA to determine whether this RSOP should be modified to mclude the activity, or whether a separate decision document

should be wntten

Preparedby: _____ Kimberly L. Myers

(Page20of2)

Date: 111703




Administrative Record Requirements for this Activity

Fmal Rocky Flats Cleanup Agreement (RFCA)
RFETS Decommissioning Program Plan (DPP)

RFCA Standard Operating Protocol for Component Removal, Size Reduction, and
Decontamination Activities
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